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November 7, 1988 

Michelle M. Glenn 
USEPA Region IV 
345 Courtland Street, N.E. 
Atlanta, Georgia 30365 

SUBJECT: BLUFF ROAD OCTOBER 1988 MONTHLY PROGRESS REPORT 

Dear Ms. Glenn: 

Pursuant to the Administrative Order By Consent enclosed is 
the October 1988 monthly progress report for Bluff Road. 

If you or your staff have further questions concerning this 
report, please contact me at C615) 691-5052. Thank you for 
your assistance. 

Best regards, 

^w^-Michael A. Miller, P.E. 
Senior Project Manager 

cc: Lorelei Borland 
IT Corporation 
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MONTHLY PROGRESS REPORT 
de maximis, inc. 

PROJECT NAME: Bluff Road 

TIME PERIOD COVERED: 1 October through 31 October 1988 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACQ: 

^Completed field activities that could be accomplished 
without full property access. 

*A Force Majeure Report was submitted October 3, 1988 
regarding project schedule impacts due to lack of 
access. 

PLANS AND PROCEDURES COMPLETED: 

^Received written USEPA approval 
Supplemental Plan October 28, 1988. 

of the Task 15 

j^^^.u.v»:. 

*Attended a meeting October 12, 1988 at the McNair Law 
Firm regarding access for the Hopkins and Helms 
properties. No resolution was achieved. Provided 
Department of Justice a summary of actions taken in 
pursuit of easements. USEPA has agreed to initiate 
legal action to obtain access. Provided a Declaration 
describing attempts to obtain access in support of 
USEPA's legal action. 

•Relocation of the Site facilities was accomplished the 
week of October 17, 1988. Received USEPA concurrence 
that a water line to the site was required for conduct 
of the project (per EBASCO Work Plan) October 28, 
1988. Reached preliminary agreement with W. Roof for 
use of this property for Site facilities. - , 

ACTION ITEMS FOR FOLLOWING MONTH: 

- ̂ Complete pending construction of remaining site 
facilities Cwater line and decontamination pad). . S^ '̂̂ -

•Continue planning as appropriate for required field 
activities. The extent of activity will be contingent 
upon the status of access agreements. 

• . . " * • • 
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•Continue to provide assistance as necessary to USEPA 
in obtaining the easement for the Hopkins and Helms 
properties. 

•Initiate implementation of the Task 15 Supplemental 
Plan (Tank Removal). Provide USEPA with a schedule 
for this activity as soon as the Contractor 
mobilization schedule is received. 

•Continue local well survey with initiation of a door-
to-door survey to obtain additional data. 

•Provide USEPA with revised RI/FS Project Schedule 
within two weeks of obtaining necessary access 
agreements. 

ANTICIPATED DELAYS/PROBLEMS: 

•Additional field activities cannot be initiated 
without access agreements for the Hopkins and Helms 
properties. The extent of delay caused by the lack of 
access cannot be estimated at this time. The lack of 
access authorizations have impacted the RI/FS Project 
Schedule, as indicated in the October 3, 1988 Force 
Majeure Report. Earth Sciences CUniv. of South 
Carolina) has informed us that unless access is 
obtained by November 14, 1988, the Flora and Fauna 
study will have to be delayed until late April 1989, 

RESULTS OF SAMPLING/TESTING: 

•Complete analytical results for the sampling 
activities ending on September 29, 1988 were not 
available for this report. These results (surface 
soils, lagoon water and sediment, ambient air) will be 
provided in the November monthly. 

DISTRIBUTION: 

Lorelei Borland 
IT Corporation 
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